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SUPPLEMENT TO PERSONAL SERVICES AGREEMENT  
Between 

LEWIS COUNTY, 
Acting as the Fiscal Agent for the Chehalis River Basin Flood Authority 

and 
WATERSHED SCIENCE & ENGINEERING, INC. 

 
 
 

THIS SUPPLEMENT TO PERSONAL SERVICES AGREEMENT is made and entered into by and 
between LEWIS COUNTY, WASHINGTON, herein referred to as “County”, acting as the fiscal agent for 
the Chehalis River Basin Flood Authority (“Flood Authority”), and Watershed Science & Engineering, Inc., 
110 Prefontaine Place South, Suite 508, Seattle, Washington 98104, herein referred to as “WSE” or 
“Contractor”. For purposes of this Agreement, “Agreement” and “contract” shall have the same meaning. 
 
IT IS THE PURPOSE OF THIS AGREEMENT to supplement and amend the original Agreement with 
WSE for hydraulic modeling services to assist and support the Chehalis River Basin Flood Authority 
(“Flood Authority”) as fully executed on September 7, 2011 (said original Agreement is hereinafter 
referred to as the “Existing Agreement”).  Both Parties agree to this Supplement to Personal Services 
Agreement, including the Amended Scope of Work (“Attachment C”) and Amended Compensation 
(“Attachment D”), copies of which are attached hereto and incorporated herein by this reference as fully 
as if set forth herein and as fully as if set forth in the Existing Agreement.   
 
The term of this Supplement to Personal Services Agreement shall commence as soon as this 
Supplemental Agreement is fully executed and will terminate June 30, 2013, or upon thirty days’ written 
notice of termination provided by CONTRACTOR or COUNTY to the other Party in compliance with the 
termination provision of the Parties’ original Agreement. 
 
CONTRACTOR acknowledges and by signing this contract agrees that all of the terms of the Existing 
Agreement not amended or modified by this Supplemental Agreement, are and shall remain in full effect 
and are totally and fully part of this contract and have been mutually negotiated by the parties. 
 
 
THEREFORE, IT IS MUTUALLY AGREED THAT the following shall supplement, amend, and govern the 
Existing Agreement, including but not limited to the specific tasks costs as set forth below, as fully as if set 
forth in the Existing Agreement:   
 
Section 1. Statement of Work 
 
CONTRACTOR shall furnish the necessary personnel, equipment, material and/or services and otherwise 
do all things necessary for, or incidental to, the performance of the work set forth in the Amended Scope 
of Work, attached hereto as Attachment “C” and fully incorporated into the Existing Agreement. 
 
Section 2.  Period of Performance 
 
Subject to its other provisions, the period of performance of this Agreement shall commence on the date 
of signing by both Parties and be completed and agreed as shown in the attached Supplemental Scope of 
Work, Attachment “C,” but may be modified or extended by mutual agreement in accordance with the 
amendment provisions of the Existing Agreement. 
 
Section 3.  Payment 
 
Compensation for the work provided in accordance with this Supplement to Personal Services Agreement 
shall be as set forth in Attachments “C” (Supplemental Scope of Work) and “D” (Supplemental 
Compensation), provided, however, that the total compensation for the period of time beginning on the 
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date the original Agreement was fully executed and ending June 30, 2013, shall not exceed Four 
Hundred Forty Seven Thousand Dollars ($447,000.00).  The total compensation for eligible services and 
qualifying expenses incurred from the date the original Agreement was fully executed and ending June 
30, 2013, shall not exceed Four Hundred Forty Seven Thousand Dollars ($447,000.00) without written 
prior approval of the COUNTY and authorization by the Flood Authority.  
 
 
Future Non-Allocation of Funds: 
 
If sufficient funds are not appropriated or allocated for payment under this contract for any future fiscal 
period, the County, acting as the lead agency for the Flood Authority, will not be obligated to make 
payments for services or expenses incurred after the end of the current calendar year.  No penalty or 
expense shall accrue to the County in the event this provision applies. 
 
This Supplemental Agreement and statement of work, period of performance and compensation 
constitutes a supplement to the Parties’ Existing Agreement and supplements and amends the scope of 
work, period of performance and compensation, with such additional provisions agreed upon by the 
parties for good and sufficient consideration, the receipt of which is hereby acknowledged.  
  
 
IN WITNESS WHEREOF, the parties have executed this Supplemental Agreement this _____ day of 
_________________, 2012. 
 
 
 
 

Lewis County Contract Manager 
Robert A. Johnson, Director of Community 
Development 
2025 NE Kresky Ave. 
Chehalis, WA 98532 
(360) 740-2606     
    
   
Lewis County  
  
By: __________________________ 
     Robert A. Johnson 
 
Title: Director of Community Development 
 
 
Date: ________________________ 
 
 
 

Contractor Program Manager 
Watershed Science & Engineering, Inc. 
Larry Karpack 
110 Prefontaine Place South, Suite 508 
Seattle, WA 98104 
(206) 521-3000 
 
 
Watershed Science & Engineering, Inc. 
 
By: __________________________ 
      Larry Karpack 
 
Title: Principal Hydrologist and Hydraulic 
Engineer 
 
Date: ________________________ 
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ATTACHMENT “C” 
SUPPLEMENTAL SCOPE OF WORK 

 
SUPPLEMENT TO PERSONAL SERVICES AGREEMENT 

Between 
LEWIS COUNTY 

and 
WATERSHED SCIENCE & ENGINEERING, INC. 

 
July  2012 through June 30, 2013 

 

Who: 
• Work will be lead by Larry Karpack of WATERSHED Science & Engineering (WSE) and supported by 

the entire staff of WSE plus subconsultants: WEST Consultants, Sargent Engineers, Pacific 

Geomatic Services, and Minister Glaeser Surveying.  

Time and Expense: 
• $47,000. 

Period of Performance: 
• July 1, 2012 through June 30, 2013 (12 months). 

Tasks: 
• See Task Table below. 

 
Task Table 

 

Task 1 – Meetings and Management. 

• Attend meetings as requested by the Flood Authority. 

• Oversee all efforts of the hydraulic model development team including 

management of scope, schedule and budget. 

• Provide monthly invoicing and progress reporting describing work performed. 

 

Monthly 

invoicing.  

Meetings as 

requested. 

Task 2 – Hydraulic Modeling and Analysis of Alternatives. 

• Update or refine the HEC-RAS Hydraulic Model to evaluate additional (as yet 

undefined) flood relief alternatives. 

• Perform analysis and prepare mapping of new alternatives and/or previously 

modeled alternatives. 

• Integrate new information into the hydraulic model, as available, to improve 

the modeling of flood relief alternatives. 

• Conduct additional hydraulic investigations as requested by the Flood 

Authority. 

 

Activities to be 

conducted over 

the duration of 

the contract on 

an as needed 

basis. 

Task 3 – Reporting and Presentations 

• Produce technical memos to document new analyses. 

• Finalize comprehensive model documentation report. 

• Present results at workshops, public meetings, etc.  as requested. 

 

TBD 
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ATTACHMENT “D” 

SUPPLEMENTAL COMPENSATION 
 

SUPPLEMENT TO PERSONAL SERVICES AGREEMENT 
Between 

LEWIS COUNTY 
and 

WATERSHED SCIENCE & ENGINEERING, INC. 
 

 
Reimbursement for services consistent with the Supplemental Scope of Work (Attachment “A”) 
and Section 3, Payment, shall be as follows: 

 

Time and Expense: 
• $47,000. 

Period of Performance: 
• July 1, 2012 through June 30, 2013 (12 months). 

 
Total Compensation under the Original Personal Services Agreement and this 
Supplement to Personal Services Agreement shall not exceed $447,000.00. 

 


